

AMENDMENT No.01

TO CITY SECRETARY CONTRACT No. CSC No. 60001

WHEREAS, the City of Fort Worth (CITY) and ***Komatsu-Rangel Inc., d/b/a Komatsu Architecture***, (ARCHITECT) made and entered into City Secretary Contract No. **CSC No. 60001**, (the CONTRACT) which was authorized ***M&C 23-0642*** on the ***8th*** day of ***August, 2023*** in the amount of ***\$ 489,751.00***; and

WHEREAS, the CONTRACT involves architectural services for the following project:

Fire Station No. 16; and

WHEREAS, it has become necessary to execute Amendment No. ***01*** to the CONTRACT to include an increased scope of work and revised fee.

NOW THEREFORE, CITY and ARCHITECT, acting herein by and through their duly authorized representatives, enter into the following agreement, which amends the CONTRACT:

1.

Article I of the CONTRACT is amended to include the additional Architectural Services specified in proposal attached hereto and incorporated herein. The cost to City for the additional design services to be performed by Architect totals ***\$ 6,050.00***. (See Attached Funding Breakdown Sheet, Page -4-)

2.

Article II of the CONTRACT is amended to provide for an increase in the fee to be paid to Architect for all work and services performed under the Contract, as amended, so that the total fee paid by the City for all work and services shall be an amount of ***\$ 495,801.00***.

3.

All other provisions of the Contract, which are not expressly amended herein, shall remain in full force and effect.

EXECUTED and EFFECTIVE as of the date subscribed by the City's designated Assistant City Manager.

APPROVED:

City of Fort Worth



Valerie Washington (Jul 30, 2025 16:08:01 CDT)

Valerie Washington
Assistant City Manager

DATE: 07/30/2025

ARCHITECT

**Komatsu-Rangel Inc.,
d/b/a Komatsu Architecture**



**Ryan Brantley, AIA
Studio Director**

DATE: 07/28/2025

ATTEST:





Jannette Goodall
City Secretary

APPROVAL RECOMMENDED:



Marilyn Marvin
Director, Property Management

APPROVED AS TO FORM AND LEGALITY:



Stephen Hines (Jul 30, 2025 16:02:47 CDT)

Steve M. Hines
Sr. Assistant City Attorney

M&C No. #: _____

M&C Date: _____

Contract Compliance Manager:

By signing, I acknowledge that I am the person responsible for the monitoring and administration of this contract, including ensuring all performance and reporting requirements.



Nikita N. Watts
Senior Capital Projects Officer



KOMATSU
ARCHITECTURE

July 25, 2025

Nicholas George
Property Management Department
100 Fort Worth Trail
Fort Worth, Texas 76102

RE: Basic A/E Fee Proposal for rerouting the Overhead Power lines to underground
with IPRC approval

Dear Mr. George:

Komatsu Architecture is pleased to provide this fee proposal for the Basic Architectural and Engineering Services for the new Fire Station No. 16 site utility rework. We propose the following:

- Review proposed Overhead power line rework.
- Provide water line and site rework to city for IPRC review and approval.
- Provide revised as built drawings to owner and contractor.

The following consultants are on the A/E Team:

- Civil Engineer: Carrillo Engineering, LLC

Fire Station No. 16 Basic Service Fee:

Architect Fee, including expenses	\$ 550
Consultant Fees	\$5,500
Total	\$6,050

If you have any questions regarding this proposal, please let me know. If this proposal meets with your approval, Komatsu is prepared to start to work to meet your schedule and expectations. We appreciate this opportunity to be working with the City of Fort Worth on this Fire Department project. We look forward to hearing from you.

Sincerely,

Ryan Brantley, AIA
Komatsu Architecture

Attachments: Civil proposal.

AMENDMENT NUMBER 1 TO THE AGREEMENT BETWEEN THE CLIENT AND CARRILLO ENGINEERING, LLC

AMENDMENT NUMBER 1 DATED July 14, 2025 to the agreement between Komatsu Architecture ("Client") and Carrillo Engineering, LLC ("Consultant") dated April 20, 2023 ("the Agreement") concerning Fire Station 16 (the "Project").

The Consultant has entered into the Agreement with the Client for the furnishing of professional services, and the parties now desire to amend the Agreement.

Therefore, it is mutually agreed that the Agreement is amended to include Additional Services to be performed by Consultant and provisions for additional compensation by the Client to the Consultant, all as set forth in Exhibit A hereto. The parties ratify the terms and conditions of the Agreement not inconsistent with this Amendment, all of which are incorporated by reference.

CLIENT:
Komatsu Architecture

CARRILLO ENGINEERING, LLC

A handwritten signature in blue ink, appearing to read 'Amy Carrillo', is positioned above the signature line for Carrillo Engineering, LLC.

By: _____

By: _____

Title: _____

Title: Managing Member

Task 1 – IPRC Plan Revisions

\$5,500 LS

The Consultant will revise and resubmit the IPRC drawings to reflect the latest changes to the water lines resulting from the installation of the underground conduit crossing. This task includes addressing comments from both the City and the Client, with up to two (2) rounds of revisions and resubmittals.

This scope of services does not include any fees as we understand these will be paid by the Owner.