

Final Design Phase

Several cost estimates are prepared during the FD phase. Near the beginning of the FD phase a comprehensive utility estimate is prepared under the activity, *Prepare Utility Agreement Plans, Specifications and Estimates*. The estimate is prepared utilizing the approved utility relocation checklists and the utility agreement plans.

Toward the end of the FD phase and just prior to the preparation of the Final Design Submission, the Department utilizes estimating software to *Develop Construction Cost Estimate*. This estimate is a detailed itemized estimate utilizing contract quantities and historical bid item prices.

PS&E Development

The Designer prepares and submits the Cost Estimate package to the Project Manager. This estimate is an itemized estimate utilizing contract quantities adjusted as per the Final Design Submission review comments. The construction cost estimate is to be developed using AASHTOWare software and Historical bid-based Estimating, Historical Percentages Estimating, or Cost-based Estimating, as needed.

2.2 NJDOT Cost Estimating Process Summary

The following summary is meant to provide an overview for the NJDOT project cost estimation process:

Table 2.2 – Summary

Estimating Stages	Estimating Phases	Estimate		Estimate developed or Updated	Estimate developed by	Where Estimate is published
		Type	Method			
Programming and Planning	Problem Screening Phase	Conceptual/planning level estimate	Similar Projects and Historical Percentages	TIP estimate	Capital Project Management	STIP and PRS, Budget Info tab
Scoping	Concept Development Phase	Baseline estimate	Similar Projects and Historical Percentages	Preliminary Construction Cost Estimate	Designer	PRS, Budget Info tab
				Concept Development ROW and Access Cost Estimate	ROW	PRS, Budget Info tab
Design Development	Preliminary Engineering	Mid-level estimate	Cost Estimation System (CES) software	Construction Cost Estimate	Designer	PRS, Budget Info tab
	Final Design Phases	Detailed itemized estimate	Cost Estimation System (CES) software	Construction Cost Estimate	Designer	PRS, Budget Info tab